COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/14/2017

ESTIMATE SUMMARY 12:50:02
CONTID: C18204 ESTIMATE NO: 0026 PROG SPEC YR: 2005
PCN: 18204-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 421.0 DAYS TIME ALLOW: 421 WORK DAYS
US40ML EBND OVER TOLLGATE CREEK PERCENT TIME:  100.00 ORIG TIME ALLOW: 395 WORK DAYS
PROJECT NO: FBR0404-051
US40:0VER TOLLGATE CREEK - FBR
NAME OF ROAD: 040C
PROJECT COUNTIES:  ADAMS, REGION 6 ARAPAHOE, REGION 6
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2017 DATE TIME STARTED  06/09/2014
9002 N. MOORE RD. DATE LET 02/27/2014 DATE WORK BEGAN  06/09/2014
DATE AWARDED 03/14/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/01/2014 DATE ACCEPTED
LITTLETON CO 80125 (303)791-5642 DATE NOTICE TO PROCEED  06/09/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,180,202.51  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  7,069,788.75  NON-PARTICIPATING 7,053,236.69 43,203.05
PERCENT COMPLETE: 98.23% TOTAL EARNINGS 7,053,236.69 43,203.05
FUNDS AVAILABLE: $ 126,965.82  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,053,236.69 43,203.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,330.32 9071651
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,037,906.37 133,919.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,037,906.37 133,919.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133,919.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 Aurora Roadway

0005 202-00000 Removal of Structures and Obstructions 3.000 3.000
LS 0.000 0.00
1,282.69000 3.000 3,848.07
0010 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
496.65000 3.000 1,489.95
0015 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
354.37000 1.000 354.37
0020 202-00027 Removal of Riprap 31.000 31.000
Sy 0.000 0.00
46.02000 31.000 1,426.62
0025 202-00031 *Removal of Fire Hydrant 1.000 1.000
EACH 0.000 0.00
679.21000 1.000 679.21
0030 202-00032 *Removal of Valve 0.000 0.000
EACH 0.000 0.00
428.77000 0.000 0.00
0035 202-00035 Removal of Pipe 121.000 121.000
LF 0.000 0.00
25.86000 121.000 3,129.06
0040 202-00155 Removal of Wall 10.000 10.000
LF 0.000 0.00
84.93000 10.000 849.30
0045  202-00200 Removal of Sidewalk 334.000 334.000
Sy 0.000 0.00
7.55000 334.000 2,5621.70
0050 202-00202 Removal of Gutter 24.000 24.000
LF 0.000 0.00
15.65000 24.000 375.60
0055 202-00203 Removal of Curb and Gutter 377.000 377.000
LF 0.000 0.00

5.65000 377.000 2,130.05
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 Aurora Roadway

0060 202-00207 Removal of Brick Pavers 47.000 47.000
SY 0.000 0.00
26.52000 47.000 1,246.44
0065 202-00220 Removal of Asphalt Mat 320.000 320.000
SY 0.000 0.00
4.34000 320.000 1,388.80
0070 202-00810 *Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
53.59000 2.000 107.18
0075 210-00001 Reset Structure 2.000 2.000
EACH 0.000 0.00
1,817.59000 2.000 3,635.18
0080 210-00750 *Reset Light Standard 1.000 1.000
EACH 0.000 0.00
643.15000 1.000 643.15
0085 210-00827 *Reset Pull Box 3.000 3.000
EACH 0.000 0.00
535.97000 3.000 1,607.91
0090 210-04010 Adjust Manhole 4.000 4.000
EACH 0.000 0.00
2,708.35000 4.000 10,833.40
0095  210-04050 Adjust Valve Box 6.000 6.000
EACH 0.000 0.00
189.87000 6.000 1,139.22
0100 213-00500 Tree Grate 3.000 3.000
EACH 0.000 0.00
2,326.08000 3.000 6,978.24
0100 MATERIAL ALLOWANCE Cast Iron Tree Grates 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0105 214-00220 *Deciduous Tree (2 Inch Caliper) 3.000 3.000
EACH 0.000 0.00

493.08000 3.000 1,479.24
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 Aurora Roadway

0110 304-06000 Aggregate Base Course (Class 6) 169.000 0.000
TON 169.000 4,855.37
28.73000 169.000 4,855.37
0115 403-09210 *Stone Matrix Asphalt 46.000 46.000
TON 0.000 0.00
127.12000 46.000 5,847.52
0120 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 171.000 171.000
TON 0.000 0.00
83.66000 171.000 14,305.86
0125 411-10255 *Emulsified Asphalt (Slow-Setting) 54.000 54.000
GAL 0.000 0.00
9.11000 54.000 491.94
0130 420-00132 Geotextile (Separator) (Class 1) 554.000 554.000
SY 0.000 0.00
4.08000 554.000 2,260.32
0135 603-50006 *6 Inch Plastic Pipe 16.000 16.000
LF 0.000 0.00
87.90000 16.000 1,406.40
0140 603-50008 *8 Inch Plastic Pipe 58.000 58.000
LF 0.000 0.00
66.46000 58.000 3,854.68
0145 604-19210 *Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0.000 0.00
6,035.76000 1.000 6,035.76
0150 604-30005 *Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,591.58000 1.000 2,591.58
0155 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,433.55000 1.000 3,433.55
0160 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00

3,922.72000 2.000 7,845.44
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 Aurora Roadway
0165 608-00000 *Concrete Sidewalk 328.000 328.000
Sy 0.000 0.00
34.30000 328.000 11,250.40
0170 608-00010 *Concrete Curb Ramp 19.000 19.000
Sy 0.000 0.00
95.40000 19.000 1,812.60
0175  608-00050 *Brick Pavers 285.000 285.000
SF 0.000 0.00
58.95000 285.000 16,800.75
0180 609-20010 *Curb Type 2 (Section B) 92.000 92.000
LF 0.000 0.00
15.01000 92.000 1,380.92
0185 609-21020 *Curb and Gutter Type 2 (Section II-B) 320.000 320.000
LF 0.000 0.00
15.01000 320.000 4,803.20
0190  609-24008 *Gutter Type 2 (8 Foot) 55.000 55.000
LF 0.000 0.00
41.81000 55.000 2,299.55
0195 613-40000 *Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
1,071.92000 1.000 1,071.92
0200 613-70250 *Luminaire High Pressure Sodium (250 Watt) 2.000 2.000
EACH 0.000 0.00
428.77000 2.000 857.54
0205 614-00011 *Sign Panel (Class I) 30.000 30.000
SF 0.000 0.00
19.30000 30.000 579.00
0210 614-00012 *Sign Panel (Class Il) 27.000 27.000
SF 0.000 0.00
23.58000 27.000 636.66
0215 614-00216 *Steel Sign Post (2x2 Inch Tubing) 96.000 96.000
LF 0.000 0.00
18.22000 96.000 1,749.12
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 Aurora Roadway
0220 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 27.000 27.000
LF 0.000 0.00
22.51000 27.000 607.77
0225 616-50048 *6 Inch Valve and Valve Box 0.000 0.000
EACH 0.000 0.00
4,352.88000 0.000 0.00
0230 619-78042 *5-1/4 Inch Fire Hydrant 1.000 1.000
EACH 0.000 0.00
13,233.05000 1.000 13,233.05
0235 624-27019 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 136.000 136.000
LF 0.000 0.00
85.68000 136.000 11,652.48
0240 627-00005 *Epoxy Pavement Marking 0.000 0.000
GAL 0.000 0.00
98.62000 0.000 0.00
0245  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 32.000 0.000
SF 32.000 488.96
15.28000 32.000 488.96
0250 700-70035 F/A Irrigation Restoration 5,000.000 0.000
FA 1,007.730 1,007.73
1.00000 1,007.730 1,007.73
CAT0200 CURRENT AMT $ 173,015.03 6,352.06 $ 169,022.76
CAT NO0250 0250 ROADWAY
0255 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
7,927.68000 1.000 7,927.68
0260 202-00000 *Removal of Structures and Obstructions 3.000 3.000
LS 0.000 0.00
1,282.69000 3.000 3,848.07
0265 202-00010 Removal of Tree 9.000 9.000
EACH 0.000 0.00
496.65000 9.000 4,469.85
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0270 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
354.37000 1.000 354.37
0275 202-00021 *Removal of Manhole 8.000 8.000
EACH 0.000 0.00
454.18000 8.000 3,633.44
0280 202-00023 Removal of Embankment Protector Type 3 2.000 2.000
EACH 0.000 0.00
690.99000 2.000 1,381.98
0285 202-00035 *Removal of Pipe 704.000 704.000
LF 0.000 0.00
25.86000 704.000 18,205.44
0290 202-00200 Removal of Sidewalk 187.000 187.000
SY 0.000 0.00
7.55000 187.000 1,411.85
0295 202-00201 Removal of Curb 0.000 0.000
LF 0.000 0.00
10.08000 0.000 0.00
0300 202-00203 Removal of Curb and Gutter 306.000 306.000
LF 0.000 0.00
5.65000 306.000 1,728.90
0305 202-00210 Removal of Concrete Pavement 223.000 223.000
SY 0.000 0.00
6.81000 223.000 1,518.63
0310 202-00220 Removal of Asphalt Mat 5,944.000 5,944.000
SY 0.000 0.00
4.34000 5,944.000 25,796.96
0315 202-00246 *Removal of Asphalt Mat (Planing) (Special) 341.000 341.000
SY 0.000 0.00
10.21000 341.000 3,481.61
0320 202-00700 *Removal of Light Standard 1.000 1.000
EACH 0.000 0.00
535.97000 1.000 535.97
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PCN: 18204-BID ESTIMATE RUN 04/14/2017
PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0325 202-00810 *Removal of Ground Sign 10.000 10.000
EACH 0.000 0.00
53.59000 10.000 535.90
0330 202-00827 *Removal of Pull Box 5.000 5.000
EACH 0.000 0.00
107.19000 5.000 535.95
0335 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
2,679.82000 1.000 2,679.82
0340 202-00895 *Removal of Impact Attenuator 1.000 1.000
EACH 0.000 0.00
267.99000 1.000 267.99
0345 202-01000 Removal of Fence 120.000 120.000
LF 0.000 0.00
0.49000 120.000 58.80
0350 202-01130 *Removal of Guardrail Type 3 76.000 76.000
LF 0.000 0.00
106.12000 76.000 8,065.12
0355 202-01170 Removal of Guardrail Type 7 82.000 82.000
LF 0.000 0.00
68.73000 82.000 5,635.86
0360 202-04002 Clean Culvert 0.000 0.000
EACH 0.000 0.00
1,521.03000 0.000 0.00
0365 202-04005 Clean Valve Box 4.000 4.000
EACH 0.000 0.00
428.77000 4.000 1,715.08
0370 203-00010 *Unclassified Excavation (Complete In Place) 19,580.000 19,580.000
CcYy 0.000 0.00
14.48000 19,580.000 283,518.40
0375 203-00100 Muck Excavation 190.000 190.000
cYy 0.000 0.00
11.36000 190.000 2,158.40
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PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0380 203-01597 *Potholing 171.000 170.500
HOUR 0.500 143.22
286.44000 171.000 48,981.24
0385 203-01622 *Sweeping (With Pickup Broom) 111.000 110.500
HOUR 0.500 75.03
150.06000 111.000 16,656.66
0390  206-00065 Structure Backfill (Flow-Fill) 0.000 0.000
(924 0.000 0.00
98.51000 0.000 0.00
0395 206-00066 *Structure Backfill (Flowable Fly Ash) 18.000 18.000
CcY 0.000 0.00
98.94000 18.000 1,780.92
0400 206-00510 Filter Material (Class A) 657.000 657.000
cY 0.000 0.00
43.51000 657.000 28,586.07
0405  207-00205 Topsoil 0.000 0.000
(924 0.000 0.00
22.69000 0.000 0.00
0410  208-00002 *Erosion Log (12 Inch) 2,722.000 2,722.000
LF 0.000 0.00
3.54000 2,722.000 9,635.88
0415 208-00021 *Silt Fence (Reinforced) 0.000 0.000
LF 0.000 0.00
2.14000 0.000 0.00
0420  208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
1,256.94000 2.000 2,513.88
0425  208-00050 *Storm Drain Inlet Protection 17.000 17.000
EACH 0.000 0.00
321.58000 17.000 5,466.86
0430 208-00060 Temporary Slope Drain 347.000 347.000
LF 0.000 0.00
8.91000 347.000 3,091.77
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PROJECT: FBR0404-051 ESTIMATE NO: 0026 12:50:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0250 0250 ROADWAY
0435 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,005.16000 1.000 2,005.16
0440 208-00103 Removal and Disposal of Sediment (Labor) 585.000 584.500
HOUR 0.500 20.37
40.74000 585.000 23,832.90
0445  208-00105 Removal and Disposal of Sediment (Equipment) 112.000 112.000
HOUR 0.000 0.00
80.39000 112.000 9,003.68
0450 208-00206 Erosion Control Supervisor 413.000 413.000
DAY 0.000 0.00
108.46000 413.000 44,793.98
0455  208-00300 Temporary Berms 535.000 535.000
LF 0.000 0.00
3.10000 535.000 1,658.50
0460 208-00400  Water Control 1.000 1.000
LS 0.000 0.00
85,724.59000 1.000 85,724.59
0465 209-00100 Water (Landscaping) 49.000 0.000
MGAL 0.000 0.00
139.34000 0.000 0.00
0470 209-00200 *Time-Released Water Product 0.000 0.000
EACH 0.000 0.00
5.99000 0.000 0.00
0475 210-00890 *Reset Intersection Detection System (Camera) 0.000 0.000
EACH 0.000 0.00
1,286.32000 0.000 0.00
0480 210-04010 Adjust Manhole 4.000 4.000
EACH 0.000 0.00
2,708.35000 4.000 10,833.40
0485 212-00006 *Seeding (Native) 0.500 0.500
ACRE 0.000 0.00
2,419.01000 0.500 1,209.51
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CAT NO0250 0250 ROADWAY
0490 212-00032 *Soil Conditioning 0.500 0.500
ACRE 0.000 0.00
829.48000 0.500 414.74
0495 213-00002 *Mulching (Weed Free Hay) 0.000 0.000
ACRE 0.000 0.00
974.12000 0.000 0.00
0500 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.29000 0.000 0.00
0505 213-00150 *Bonded Fiber Matrix 0.000 0.000
ACRE 0.000 0.00
3,376.58000 0.000 0.00
0510 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.700 6,377.96
9,111.37000 0.700 6,377.96
0515 214-00210 *Deciduous Tree (1 Inch Caliper) 98.000 98.000
EACH 0.000 0.00
251.90000 98.000 24,686.20
0520 214-01010 *Brush Layer Cutting 833.000 833.000
EACH 0.000 0.00
2.63000 833.000 2,190.79
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 2,284.000 2,284.000
SY 0.000 0.00
1.88000 2,284.000 4,293.92
0530 217-00020 *Herbicide Treatment 6.000 6.000
HOUR 0.000 0.00
95.40000 6.000 572.40
0535  240-00000 *Wildlife Biologist 179.000 178.500
HOUR 0.500 37.52
75.03000 179.000 13,430.37
0540 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,465.44

2,465.44000 1.000
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CAT NO0250 0250 ROADWAY
0545  250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
68.60000 0.000 0.00
0550 250-00110 *Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
93.26000 0.000 0.00
0555  304-06000 Aggregate Base Course (Class 6) 3,007.450 2,803.280
TON -169.000 -4,855.37
28.73000 2,634.280 75,682.86
0560 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 208.150 208.150
TON 0.000 0.00
209.03000 208.150 43,509.59
0565  403-00800 *Emergency Pothole Repair 13.960 13.960
TON 0.000 0.00
686.04000 13.960 9,577.12
0570 403-09210 *Stone Matrix Asphalt 575.690 575.690
TON 0.000 0.00
127.12000 575.690 73,181.71
0575 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,140.500 2,140.500
TON 0.000 0.00
83.66000 2,140.500 179,074.23
0580 411-10255 *Emulsified Asphalt (Slow-Setting) 760.000 760.000
GAL 0.000 0.00
9.11000 760.000 6,923.60
0585 412-00870 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,538.000 1,538.000
SY 0.000 0.00
73.96000 1,538.000 113,750.48
0590 420-00112 Geotextile (Drainage) (Class 1) 3,940.000 3,940.000
SY 0.000 0.00
3.79000 3,940.000 14,932.60
0595  420-00132 Geotextile (Separator) (Class 1) 6,641.000 6,641.000
SY 0.000 0.00
4.08000 6,641.000 27,095.28
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CAT NO0250 0250 ROADWAY
0600 503-00018 *Drilled Caisson (18 Inch) 4.000 4.000
LF 0.000 0.00
160.78000 4.000 643.12
0605 503-00030 *Drilled Caisson (30 Inch) 12.000 12.000
LF 0.000 0.00
173.30000 12.000 2,079.60
0610 503-00036 *Drilled Caisson (36 Inch) 16.000 16.000
LF 0.000 0.00
252.99000 16.000 4,047.84
0615 503-00042 *Drilled Caisson (42 Inch) 19.000 19.000
LF 0.000 0.00
329.45000 19.000 6,259.55
0620 506-00030 *Grouted Riprap 4,057.000 4,057.000
CY 0.000 0.00
128.70000 4,057.000 522,135.90
0625 518-00000 *Bridge Compression Joint Sealer 115.000 115.000
LF 0.000 0.00
67.99000 115.000 7,818.85
0630 601-03000 *Concrete Class D 3.200 3.200
CcY 0.000 0.00
408.60000 3.200 1,307.52
0635 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,637.03000 1.000 4,637.03
0640 604-19205 *Inlet Type R L 10 (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,664.13000 1.000 4,664.13
0645 604-19410 *Inlet Type R Special (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,181.91000 1.000 7,181.91
0650 604-30010 *Manhole Slab Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
3,433.55000 2.000 6,867.10
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CAT NO0250 0250 ROADWAY
0655 604-30015 *Manhole Slab Base (15 Foot) 0.000 0.000
EACH 0.000 0.00
3,922.72000 0.000 0.00
0660 604-30020 *Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
5,386.43000 1.000 5,386.43
0665 606-01370 *Transition Type 3G 1.000 1.000
EACH 0.000 0.00
3,550.23000 1.000 3,550.23
0670 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
4,266.27000 1.000 4,266.27
0675 607-11525 Fence (Plastic) 1,974.000 1,974.000
LF 0.000 0.00
2.59000 1,974.000 5,112.66
0680  608-00000 *Concrete Sidewalk 211.000 211.000
SY 0.000 0.00
34.30000 211.000 7,237.30
0685 608-00010 *Concrete Curb Ramp 29.000 29.000
SY 0.000 0.00
95.40000 29.000 2,766.60
0690 609-20011 *Curb Type 2 (Section M) 620.000 620.000
LF 0.000 0.00
17.15000 620.000 10,633.00
0695 609-21020 *Curb and Gutter Type 2 (Section II-B) 295.000 295.000
LF 0.000 0.00
15.01000 295.000 4,427.95
0700 610-00020 *Median Cover Material (Patterned Concrete) 2,428.000 2,428.000
SF 0.000 0.00
7.50000 2,428.000 18,210.00
0705 612-00001 *Delineator (Type I) 4.000 0.000
EACH 4.000 85.76
21.44000 4.000 85.76
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0710 612-00260 *Location Marker (Fiber Optic)(Dome) 6.000 6.000
EACH 0.000 0.00
214.38000 6.000 1,286.28
0715 613-00200 *2 Inch Electrical Conduit 552.000 552.000
LF 0.000 0.00
8.58000 552.000 4,736.16
0720 613-00206 *2 Inch Electrical Conduit (Bored) 1,435.000 1,435.000
LF 0.000 0.00
8.58000 1,435.000 12,312.30
0725 613-00300 *3 Inch Electrical Conduit 245.000 245.000
LF 0.000 0.00
10.72000 245.000 2,626.40
0730 613-00306 *3 Inch Electrical Conduit (Bored) 574.000 574.000
LF 0.000 0.00
10.72000 574.000 6,153.28
0735 613-00402 *4 Inch Electrical Conduit (Install Only) 792.000 792.000
LF 0.000 0.00
6.43000 792.000 5,092.56
0740 613-01200 *2 Inch Electrical Conduit (Plastic) 351.000 351.000
LF 0.000 0.00
8.58000 351.000 3,011.58
0745 613-07002 *Type Two Pull Box 1.000 1.000
EACH 0.000 0.00
643.15000 1.000 643.15
0750 613-07003 *Type Three Pull Box 3.000 3.000
EACH 0.000 0.00
857.54000 3.000 2,572.62
0755 613-07023 *Pull Box (24"x36"x24") 6.000 6.000
EACH 0.000 0.00
964.73000 6.000 5,788.38
0760 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
19,937.83000 1.000 19,937.83
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0765 614-00011 *Sign Panel (Class I) 141.000 141.000
SF 0.000 0.00
19.30000 141.000 2,721.30
0770  614-00012 *Sign Panel (Class II) 9.000 9.000
SF 0.000 0.00
23.58000 9.000 212.22
0775 614-00013 *Sign Panel (Class IIl) 30.000 30.000
SF 0.000 0.00
28.94000 30.000 868.20
0780 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 85.000 85.000
Slipbase
EACH 0.000 0.00
40.74000 85.000 3,462.90
0785 614-70250 *Pedestrian Signal Face (16)(Countdown)(LED 3.000 3.000
Replacement)
EACH 0.000 0.00
750.35000 3.000 2,251.05
0785 MATERIAL ALLOWANCE PED HEAD 0.000
EACH 0.000 0.00
335.00000 0.000 0.00
0790 614-70336 *Traffic Signal Face (12-12-12) 10.000 10.000
EACH 0.000 0.00
750.35000 10.000 7,503.50
0790 MATERIAL ALLOWANCE 12x3 TS Face 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0795 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 2.000
EACH 0.000 0.00
964.73000 2.000 1,929.46
0795 MATERIAL ALLOWANCE 12x4 TS Face 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0800 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00
10,183.30000 1.000 10,183.30
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0805 614-72860 *Pedestrian Push Button 3.000 3.000
EACH 0.000 0.00
321.58000 3.000 964.74
0805 MATERIAL ALLOWANCE PED PB 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0810 614-72866 *Fire Preemption Unit and Timer 1.000 1.000
EACH 0.000 0.00
4,823.67000 1.000 4,823.67
0815 614-72895 *Vehicle Detection System (Single Camera) 2.000 2.000
EACH 0.000 0.00
6,967.53000 2.000 13,935.06
0815 MATERIAL ALLOWANCE CAMERA 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0820 614-81000 *Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
12,863.12000 1.000 12,863.12
0820 MATERIAL ALLOWANCE TS Light Pile 17' LMA 0.000
EACH 0.000 0.00
2,080.00000 0.000 0.00
0825 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
17,150.83000 1.000 17,150.83
0825 MATERIAL ALLOWANCE TS Light Pole 1-45' MA 0.000
EACH 0.000 0.00
14,207.00000 0.000 0.00
0830 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
21,438.53000 1.000 21,438.53
0830 MATERIAL ALLOWANCE TS Light Pole 1-70' MA 0.000
EACH 0.000 0.00
18,726.00000 0.000 0.00
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0835 614-84000 *Traffic Signal Pedestal Pole Steel 1.000 1.000
EACH 0.000 0.00
1,822.27000 1.000 1,822.27
0840 614-85003 *Impact Attenuator (Low Maintenance) 1.000 1.000
EACH 0.000 0.00
20,366.59000 1.000 20,366.59
0840 MATERIAL ALLOWANCE Quadgard Elite 0.000
EACH 0.000 0.00
17,233.75000 0.000 0.00
0845 614-86106 *Telemetry (Field)(Install Only) 1.000 1.000
EACH 0.000 0.00
535.97000 1.000 535.97
0850 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,917.000 1,917.000
LF 0.000 0.00
5.36000 1,917.000 10,275.12
0855 614-87028 *Video Optical Transceiver 2.000 2.000
EACH 0.000 0.00
3,751.74000 2.000 7,503.48
0860 614-87320 *Closed Circuit Television 1.000 1.000
EACH 0.000 0.00
6,431.55000 1.000 6,431.55
0865 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
6,431.55000 1.000 6,431.55
0870 621-00450 *Detour Pavement 1,013.000 1,013.000
SY 0.000 0.00
58.75000 1,013.000 59,513.75
0875 624-27019 *18 Inch Drainage Pipe (Class 7) (Complete In P lace) 323.000 323.000
LF 0.000 0.00
85.68000 323.000 27,674.64
0880 624-27025 *24 Inch Drainage Pipe (Class 7) (Complete In P lace) 8.000 8.000
LF 0.000 0.00
339.71000 8.000 2,717.68
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0885 624-27037 *36 Inch Drainage Pipe (Class 7) (Complete In P lace) 76.000 76.000
LF 0.000 0.00
196.76000 76.000 14,953.76
0890 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
72,963.87000 1.000 72,963.87
0895 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
500,000.00000 1.000 500,000.00
0900 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
25,190.27000 1.000 25,190.27
0905 627-00005 *Epoxy Pavement Marking 0.000 0.000
GAL 0.000 0.00
98.62000 0.000 0.00
0910 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 333.000 333.000
GAL 0.000 0.00
30.02000 333.000 9,996.66
0915 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 285.000 317.000
SF -32.000 -488.96
15.28000 285.000 4,354.80
0920 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 2,721.000 2,721.000
Line
) SF 0.000 0.00
10.18000 2,721.000 27,699.78
0925 629-01001 *Survey Monument (Type 1) 3.000 0.000
EACH 3.000 321.57
107.19000 3.000 321.57
0930 629-01005 *Survey Monument (Type 5) 1.000 0.000
EACH 1.000 107.19
107.19000 1.000 107.19
0935 629-01065 *Survey Monument (Type 5S) 23.000 0.000
EACH 23.000 2,465.37
107.19000 23.000 2,465.37
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0940  630-00000 *Flagging 1,797.000 1,797.000
HOUR 0.000 0.00
17.15000 1,797.000 30,818.55
0945  630-00003 *Uniformed Traffic Control 967.000 959.500
HOUR 4.000 265.84
66.46000 963.500 64,034.21
0950 630-00006 *Uniformed Traffic Control (Vehicle) 943.000 935.500
HOUR 4.000 64.32
16.08000 939.500 15,107.16
0955  630-00007 *Traffic Control Inspection 510.000 510.000
DAY 0.000 0.00
166.14000 510.000 84,731.40
0960 630-00012 *Traffic Control Management 200.000 199.000
DAY 1.000 643.14
643.14000 200.000 128,628.00
0965 630-80335 *Barricade (Type 3 M-A) (Temporary) 18.000 16.200
EACH 1.800 96.46
53.59000 18.000 964.62
0970 630-80341 *Construction Traffic Sign (Panel Size A) 172.000 154.800
EACH 17.200 184.38
10.72000 172.000 1,843.84
0975 630-80342 *Construction Traffic Sign (Panel Size B) 25.000 22.500
EACH 2.500 26.80
10.72000 25.000 268.00
0980 630-80344 *Construction Traffic Sign (Special) 50.000 45.000
SF 5.000 80.40
16.08000 50.000 804.00
0985 630-80355 *Portable Message Sign Panel 3.000 2.700
EACH 0.300 482.37
1,607.90000 3.000 4,823.70
0990 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 4.500
Type
yre) EACH 0.500 267.99
535.97000 5.000 2,679.85
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0995 630-80360 *Drum Channelizing Device 200.000 180.000
EACH 20.000 643.20
32.16000 200.000 6,432.00
1000 630-80370 Concrete Barrier (Temporary) 780.000 702.000
LF 78.000 3,234.66
41.47000 780.000 32,346.60
1005 630-80380 *Traffic Cone 275.000 247.500
EACH 27.500 7.43
0.27000 275.000 74.25
1010 630-80384 *Tubular Marker 18.000 15.300
EACH 1.700 54.67
32.16000 17.000 546.72
1015 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 6.000 5.400
(Temporary)
EACH 0.600 1,286.31
2,143.85000 6.000 12,863.10
1020 630-85011 *Impact Attenuator (Temporary) 43.000 38.700
DAY 4.300 115.24
26.80000 43.000 1,152.40
1025 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
241.18000 0.000 0.00
1030 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
30,013.92000 1.000 30,013.92
1035 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1045 700-70012 F/A Asphalt Pavement Incentive 2,708.780 2,708.780
FA 0.000 0.00
1.00000 2,708.780 2,708.78
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1050 700-70016 F/A Fuel Cost Adjustment -17,395.660 -17,395.660
FA 0.000 0.00
1.00000 -17,395.660 -17,395.66
1055 700-70019 F/A Asphalt Cement Cost Adjustment -24,452.800 -24,452.800
FA 0.000 0.00
1.00000 -24,452.800 -24,452.80
1060 700-70021 F/A On-The-Job Trainee 2,560.000 2,560.000
HOUR 0.000 0.00
1.00000 2,560.000 2,560.00
1065 700-70025 F/A Quality Incentive Payment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70034 F/A Paleontologist Monitoring 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70036 Forced Accounts Utility Restoration 892.800 892.800
FA 0.000 0.00
1.00000 892.800 892.80
1080 700-70082 F/A Furnish & Install Electrical Service 5,000.000 0.000
FA 267.550 267.55
1.00000 267.550 267.55
1085 700-70230 F/A Communication Lines 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 26,310.530 26,310.530
FA 0.000 0.00
1.00000 26,310.530 26,310.53
1260 202-00250 Rem Pavement Marking 3,292.000 3,292.000
SF 0.000 0.00
2.20000 3,292.000 7,242.40
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1265 625-00001 Const Surveying (Hour) Additional Surveying as needed 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
1270 700-70131 F/A Modify Protected Left Signal 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1275 900-00007 Added Item (Each)/ Reset Sand Barrel Array 1.000 1.000
EACH 0.000 0.00
850.74000 1.000 850.74
1280 700-70050 F/A Removal and Disposal of Concrete Debris 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 603-01425 42 In RCP (CIP) 126.000 126.000
LF 0.000 0.00
222.00000 126.000 27,972.00
1300 603-05042 42 In RCES 1.000 1.000
EACH 0.000 0.00
1,966.00000 1.000 1,966.00
1305 604-30010 MH Slab Base (10 Ft) /42" RCP 2.000 2.000
EACH 0.000 0.00
4,761.00000 2.000 9,522.00
1310 604-30020 MH Slab Base (20 Ft) /42" RCP 1.000 1.000
EACH 0.000 0.00
8,694.00000 1.000 8,694.00
1315 601-03000 Conc CL D /42" RCP 0.000 0.000
CcY 0.000 0.00
595.00000 0.000 0.00
1320 602-00000 Reinf Steel /42" RCP 0.000 0.000
LB 0.000 0.00
1.00000 0.000 0.00
1325  900-00006 Added Item (Dollar)/ Restocking/36" RCP 4,752.880 4,752.880
DOL 0.000 0.00
1.00000 4,752.880 4,752.88
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1330  900-00007 Added Item (Each)/ Removal & Disposal of Concre te 15.000 15.000
Debris
EACH 0.000 0.00
575.00000 15.000 8,625.00
1335 900-00014 Added Item (Lump Sum)/ Modify Left Turn Signal 1.000 1.000
LS 0.000 0.00
2,229.77000 1.000 2,229.77
1340  900-00006 Added Item (Dollar)/ Century Link Compensable D elay 48,781.330 48,781.330
DOL 0.000 0.00
1.00000 48,781.330 48,781.33
1345  700-70050 F/A Removal of Caisson Foundation 2,587.460 2,587.460
FA 0.000 0.00
1.00000 2,587.460 2,587.46
1355 700-70036 F/A Additional Class 6 Work 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1360  900-00006 Added Item (Dollar)/ Price Reduction - Overweig ht -1,512.000 -1,512.000
Vehicles
DOL 0.000 0.00
1.00000 -1,512.000 -1,512.00
1365 900-00006 Added Item (Dollar)/ Price Reduction - Gradatio n ABC -3,060.100 -3,060.100
Class 6
DOL 0.000 0.00
1.00000 -3,060.100 -3,060.10
1370  607-56001 Fence (Animal Protect) SB40 Mitigation Area 650.000 650.000
LF 0.000 0.00
7.43000 650.000 4,829.50
1375 613-07001 Type One Pull Box 8.000 8.000
EACH 0.000 0.00
321.58000 8.000 2,572.64
1380 627-00008 Mod Epoxy Pvmt Mkg 30.300 29.700
GAL 0.300 37.95
126.50000 30.000 3,795.00
1385 627-00070 Preform Thermoplastic Pvmt Mkg 132.000 132.000
SF 0.000 0.00
15.68000 132.000 2,069.76
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1390 627-01010 Preform Plastic Pvmt Mkg (TY I)(Inlaid) 383.000 382.670
SF 0.330 7.26
22.00000 383.000 8,426.00
1395 514-00200 Pedestrian Railing (Steel) 58.000 0.000
LF 58.000 9,700.50
167.25000 58.000 9,700.50
1400 900-00006 Added Item (Dollar)/ SpectraSheld Lining 4,675.000 4,675.000
DOL 0.000 0.00
1.00000 4,675.000 4,675.00
1415 613-50105 Lighting Ctrl Center (Pedestal Only) 1.000 0.000
EACH 1.000 3,214.86
3,214.86000 1.000 3,214.86
CAT0250 CURRENT AMT $  3,465,845.36 2497099 $ 3,436,471.66
CAT NOO0350 0350 STRUCTURES
1100 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00
65,814.44000 2.000 131,628.88
1105 206-00000 Structure Excavation 2,372.000 2,372.000
cYy 0.000 0.00
12.42000 2,372.000 29,460.24
1110 206-00065 Structure Backfill (Flow-Fill) 1,861.000 1,861.000
CcYy 0.000 0.00
98.51000 1,861.000 183,327.11
1115 206-00200 Structure Backfill (Class 2) 73.000 73.000
CcYy 0.000 0.00
11.25000 73.000 821.25
1120 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
21,520.71000 1.000 21,520.71
1125 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
21,520.71000 1.000 21,520.71
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1130 206-01783 Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
6,324.27000 1.000 6,324.27
1135 206-01784 Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
6,324.27000 1.000 6,324.27
1140  403-09210 *Stone Matrix Asphalt 451.000 451.000
TON 0.000 0.00
127.12000 451.000 57,331.12
1145 502-00100 *Drilling Hole to Facilitate Pile Driving 647.000 647.000
LF 0.000 0.00
16.08000 647.000 10,403.76
1150  502-00460 Pile Tip 20.000 20.000
EACH 0.000 0.00
161.75000 20.000 3,235.00
1150 MATERIAL ALLOWANCE 12" Pile Points 0.000
EACH 0.000 0.00
62.30000 0.000 0.00
1155 502-11284 *Steel Piling (HP 12x84) 1,237.000 1,237.000
LF 0.000 0.00
59.88000 1,237.000 74,071.56
1155 MATERIAL ALLOWANCE 12x84 Steel H-Pile 0.000
LF 0.000 0.00
38.51000 0.000 0.00
1155 MATERIAL ALLOWANCE P3 H Pile 0.000
LF 0.000 0.00
40.42000 0.000 0.00
1155 MATERIAL ALLOWANCE P3 H Pile 0.000
LF 0.000 0.00
40.42000 0.000 0.00
1160 503-00024 *Drilled Caisson (24 Inch) 1,387.000 1,387.000
LF 0.000 0.00
99.49000 1,387.000 137,992.63



CONTID: C18204 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 18204-BID ESTIMATE RUN
PROJECT: FBR0404-051 ESTIMATE NO: 0026
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0350 0350 STRUCTURES

1160 MATERIAL ALLOWANCE CSL Tubing and Steel End Cap S 0.000
LF 0.000 0.00
8.41381 0.000 0.00
1160 MATERIAL ALLOWANCE CSL Tubing 0.000
LF 0.000 0.00
8.13342 0.000 0.00
1165 503-00048 *Drilled Caisson (48 Inch) 583.000 583.000
LF 0.000 0.00
358.58000 583.000 209,052.14
1165 MATERIAL ALLOWANCE CSL Tubing and End Caps 0.000
LF 0.000 0.00
17.10468 0.000 0.00
1170 509-08120 Temporary Bridge Deck 1,217.000 1,217.000
SF 0.000 0.00
80.74000 1,217.000 98,260.58
1175 515-00120 *Waterproofing (Membrane) 2,781.000 2,781.000
SY 0.000 0.00
15.81000 2,781.000 43,967.61
1180 518-01004 Bridge Expansion Device (0-4 Inch) 139.000 139.000
LF 0.000 0.00
247.79000 139.000 34,442 .81
1180 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1185 601-03040 *Concrete Class D (Bridge) 1,393.000 1,393.000
CY 0.000 0.00
331.91000 1,393.000 462,350.63
1190 601-21000 *Precast Wall Segment 2.000 2.000
EACH 0.000 0.00
5,504.72000 2.000 11,009.44
1195 601-40300 *Structural Concrete Coating 1,853.000 1,853.000
SY 0.000 0.00

6.12000 1,853.000 11,340.36
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1200 602-00000 *Reinforcing Steel 23,433.000 23,433.000
LB 0.000 0.00
0.71000 23,433.000 16,637.43
1205  602-00020 *Reinforcing Steel (Epoxy Coated) 278,634.000 278,634.000
LB 0.000 0.00
0.89000 278,634.000 247,984.26
1210 606-10700 *Bridge Rail Type 7 411.000 411.000
LF 0.000 0.00
90.15000 411.000 37,051.65
1215 606-10705 *Bridge Rail Type 7 (Special) 20.000 20.000
LF 0.000 0.00
140.66000 20.000 2,813.20
1220 607-53137 *Fence Chain Link (Special) (36 Inch) 431.000 431.000
LF 0.000 0.00
30.02000 431.000 12,938.62
1225 613-00200 *2 Inch Electrical Conduit 1,056.000 1,056.000
LF 0.000 0.00
8.58000 1,056.000 9,060.48
1230 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 26,410.000 26,410.000
SF 0.000 0.00
38.23000 26,410.000 1,009,654.30
1230 MATERIAL ALLOWANCE P3 Girders 0.000
SF 0.000 0.00
31.86000 0.000 0.00
1230 MATERIAL ALLOWANCE P3 Girder 0.000
SF 0.000 0.00
29.07000 0.000 0.00
1235 618-05030 *Prestressed Concrete Unit (Special) 345.000 345.000
LF 0.000 0.00
395.33000 345.000 136,388.85
1235 MATERIAL ALLOWANCE Grout Sleeves, Hardware, Gro ut 0.000
LF 0.000 0.00
38.57641 0.000 0.00
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1240 618-05035 *Prestressed Concrete Unit (Special) 7,622.000 7,622.000
CF 0.000 0.00
42.62000 7,622.000 324,849.64
1285 700-70036 F/A Sandblast CSL Tubes 2,095.090 2,095.090
FA 0.000 0.00
1.00000 2,095.090 2,095.09
1290 700-70034 F/A Caisson Utility Conflict 8,648.300 8,468.300
FA 180.000 180.00
1.00000 8,648.300 8,648.30
1350 900-00006 Added Item (Dollar)/ CT Testing 1,625.000 1,625.000
DOL 0.000 0.00
1.00000 1,625.000 1,625.00
CAT0350 CURRENT AMT $ 3,364,131.90 $ 180.00 $ 3,364,131.90
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1245 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
47,164.75000 1.000 47,164.75
1250 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
32,157.77000 1.000 32,157.77
1255 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,143.85000 2.000 4,287.70
1405 620-00045 Liquidated Damages 24.000 -3.000
DAY 3.000 11,700.00
3,900.00000 0.000 0.00
1410 620-00045 Liquidated Damages 0.000 0.000
DAY 0.000 0.00
3,300.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 177,210.22 % 11,700.00 $ 83,610.22
PROJECT TOTAL CURRENT AMT $ 7,180,20251  $ 43,203.05 $ 7,053,236.54




